Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B ISungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $ 13,102.94 100%@mendment Closed

s of 7/13/18 only Amendment Ais in Issue was reported to EAS

02-1407001 (0002/1302-T2-R9-14-07-0001) F Haystack No. 1 RA o] Nattis Grubb 12/31/2018 $ 169,530.00) $ 142,651.95) 84%[FedConnect. ech support.
02-1407002 (0002/1302-T2-R9-14-07-0002) |E Emergency Response Activation o Guria Meh! Jr 03/18/2017 $ 140,000.00 $ 76,855.02 55%
02-1407003 (0002/1302-T2-R8-14-07-0003) G Highland Plating Co. ER o] Wise Myers 07/30/2018 $ 235,824.00 $229,803.66 7%
02-1407004 (0002/1302-T2-R9-14-07-0004) D Red Valley Structures o Zuroski Grubb 09/30/2016 $ 99,394.00 $48,814.16 49%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners c Musante  Colomb 12/15/2015 $6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R8-14-09-0001) E Central Agency Navajo Rad Hmst Asmt ] Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,528.73 95%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C Weed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R9-14-10-0002) (G [Town of Eureka RA o Moxley Ellis 03/18/2017 $ 739,296.00 $431,500.76 58%
02-1410003 (0002/1302-T2-R8-14-10-0003) H rgonaut Mine Tailings Pile RV o] Waldon Milton 03/18/2017 $ 396,776.00 $ 365,038.37 92%
02-1411001 (0002/1302-T2-R8-14-11-0001) F pill Phone ] Guria [Tiballi 03/18/2017 $ 422,500.00 $ 357,445.33 85%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D ISanta Clara Waste Water Treatment Plant C Powell Castellana [10/31/2015 $ 112,391.60] $ 112,391.60] 100%Jamendment IClosed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) |E Black Bear Patent Site RA c Benson Castellana |11/30/2015 $ 114,449.25 $ 114,449.25) 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman Meh! Jr 09/18/2015 $ 40,954.53 $ 40,954.53 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1503003 (0002/1302-T2-R9-15-03-0003) B [Samoa Pulp Mill Removal Action c Weden Ellis 03/31/2016 $42,176.62 $42,176.62 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1504001 (0002/1302-T2-R9-15-04-0001) B Winnemucca Colony Assessment c Powell Mehi Jr 03/18/2016 $765.14 $ 765.14 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B Simi Valley Hg ER c Wise Green 10/31/2015 $ 31,195.49 $ 31,195.49 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante Castellana 01/29/2016 $ 28,750.56 $ 28,750.56 100%@mendment Closed
02-1508001 (0002/1302-T2-R9-15-08-0001) (C IGold King Mine Rel Region 9 ER o Wise Colomb 03/18/2017 $ 1,312,703.00, $972,875.20 74%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $- $ - 0%jmendment Closed

IAOC Form submitted to OSC for (OSC is aware of the AOC.
02-1510001 (0002/1302-T2-R9-15-10-0001) [nitial alley Fire ER - Support o Moxley Mehl Jr 04/30/2016 $ 51,790.00] $ 51,774.80] 100%signature on 6/6/16; no response to date. Will review soon.
02-1511001 (0002/1302-T2-R8-15-11-0001) B lageta Street Drumn Site o] Rogow Myers 08/31/2016 $ 10,000.00 $8,811.83 88%
02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment o] Reiner Meht Jr 12/30/2016 $ 58,560.00 $ 5,546.30] 9%
02-1601002 (0002/1302-T2-R9-16-01-0002) [C PG&E Mercury ER [®] Wise Myers 09/30/2016 $ 52,863.00 $ 25,580.66 48%
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Magnesi

i

9/30/2

$ 429,890

02-1602001 (0002/1302-T2-R8-16-02-0001) 02-1602001 (0002/1302-T2-R9-16-02-0001) C Argonaut Geotechnical Assessment o aldon Milton 08/01/2016 $ 307,298.00 $ 111,699.87| 36%
02-1603001 (0002/1302-T2-R9-16-03-0001) 02-1603001 (0002/1302-T2-R9-16-03-0001) B Apache Road Drum Site o Benson Castellana_ [09/30/2016 $ 18,852.00 $ 3,259.33] 17%)|
02-1603002 (0002/1302-T2-R9-16-03-0002) 02-1603002 (0002/1302-T2-R9-16-03-0002) A Certified Towing Abandon Drums o Benson Green 09/30/2016 $ 11,508.00 $7,599.53] 66%
002-1603003 (0002/1302-T2-R9-16-03-0003) 02-1603003 (0002/1302-T2-R9-16-03-0003) A Mira Loma B17 Radium Dials Assessment o Musante  |Castellana 09/30/2016 $ 30,000.00 $ 17,763.60, 59%
002-1603004 (0002/1302-T2-R9-16-03-0004) 02-1603004 (0002/1302-T2-R9-16-03-0004) [nitial 3M Wildland Fire Site o ise Green 09/30/2016 $ 76,351.00 $ 11,745.05 15%)
02-1603005 (0002/1302-T2-R8-16-03-0005) 02-1603005 (0002/1302-T2-R9-16-03-0005) A Anderson Springs Road Site o Moxley illanueva  09/30/2016 $ 38,831.00 $ 13,681.58, 35%
02-1604001 (0002/1302-T2-R9-16-04-0001) 02-1604001 (0002/1302-T2-R9-16-04-0001) [nitial Lower Base Medical Waste o Reiner Myers 09/30/2016 $41,578.00 $ 23,750.08, 57%
002-1604002 (0002/1302-T2-R9-16-04-0002) 02-1604002 (0002/1302-T2-R9-16-04-0002) [nitial Santa Ana Hollister ER o aldon IColomb 09/30/2016 $ 137,824.00 $49,411.38 36%
002-1604003 (0002/1302-T2-R9-16-04-0003) |02-1604003 (0002/1302-T2-R9-16-04-0003) Dunsmuir Mercury ER o ise Bruce 09/30/2016 $ 39,452.00 $ 19,940.49, 51%
02-1605001 (0002/1302-T2-R8-16-05-0001) 02-1605001 (0002/1302-T2-R9-16-05-0001) South Gate Fireworks ER o ise Green 09/30/2016 $ 49,841.00 $27,992.31 56%
i i o

76

03-1408001 (0003/1302-T3-R9-14-08-0001) 03-1408001 (0003/1302-T3-R9-14-08-0001) C Biological Assessment CA Dispersion c Richman  |Lebednik  03/31/2015 $ 53,687.16 $ 53,687.16) 100%
003-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Oil Site o Rogow Tiballi 02/28/2017 $ 150,000.00) $ 80,200.60, 53%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight o Rogow Tiballi 02/28/2017 $12,191.00 $ - 0%
03-1501001 (0003/1302-T3-Re-15-01-0001) [03-1501001 (0003/1302-T3-RY-15-01-0001) | ASIG Sand Island Fuel Oif Spill < Zuroski Ambler 09/30/2016 $ 249,649.00 $ 228,416.46] 91%
03-1505001 (0003/1302-T3-R9-15-05-0001) [03-1505001 (0003/1302-T3-R9-15-05-0001) |C ICUC Rota Power Plant Oil Site < Rogow Tiballi 02/28/2017 $42,443.00 $ 36,221.58 85%
03-1505002 (0003/1302-T3-R9-15-05-0002) [03-1505002 (0003/1302-T3-R9-15-05-0002) |G Plains All-American Pipeline o Rogow Castellana 08/31/20186 $ 258,360.00) $ 207,484 .20 80%

0001

04-1408001 (0004/1302-T4-R9-14-08-0001)

04-1408001 (0004/1302-T4-R9-14-08-0001)

ICont. Challenge Rad Training

dol

Duncan

01/30/2015

52

$14,436.70

$ 14,436.70,

04-1410001 (0004/1302-T4-R9-14-10-0001)

04-1410001 (0004/1302-T4-R9-14-10-0001)

IMARRP Updates

ise

09/30/2016

$ 58,681.00

$ 30,562.30]

04-1503001 (0004/13
B

3-0001)

oo

_[Nattis

e

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | Cc Hanusiak |Fitzgerald [12/31/2014 $ 8,306.06 $ 8,306.06 100%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak _ [Milton 09/30/2016 $ 133,030.00 $ 96,438.09, 2%
08-1410002 (0006/1302-T6-RS-14-10-0002) [06-1410002 (0006/1302-T6-RS-14-10-0002) [H E. Palo Alto-Green St. Phase 1/l © Hanusiak  [Fitzgerald 09/30/2016 $ 77,300.00 $75,144.67| 7%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) E City of Gardena TBA o Hanusiak _ |Colomb 09/30/2016 $78,002.00 $ 50,862.31 65%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) F Del Amo TBA c Hanusiak  |Grubb 12/31/2015 $ 12,005.66 $ 12,005.66, 100%
06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases Cc Murray Grubb 03/18/2017 $ 46,980.96 $ 46,980.96] 100%
06-1503001 (0006/1302-T6-R9-15-03-0001) [06-1503001 (0006/1302-T6-R9-15-03-0001) [D 826 4th Street, Eureka TBA < Hanusiak  [Ellis 09/30/2018 $ 87,187.00 $ 82,342 54, 94%
06-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-T6-R8-15-06-0001) [E Sacramento-1224 D Street TBA © Hanusiak _ |[Fortner 09/30/2016 $67,196.00 $61,911.66 92%
06-1509001 (0006/1302-T6-R9-15-09-0001) [06-1509001 (0006/1302-T6-R9-15-08-0001) |F Qakland - 3525 Fruitvale Ave Phase o Hanusiak  |Grubb 09/30/20186 $12,322.00 $12,322.00 100%
06-1511001 (0006/1302-T6-R9-15-11-0001) [06-1511001 (0006/1302-T6-R8-15-11-0001 Bay Rd 1508 Phase | TBA o Hanusiak illanueva |12/30/2016 $ 12,835.00 $ 10,713.84] 83%
06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak  |McCloskey [12/30/2016 $78,737.00 $ 22,047 .43 28%
06-1511003 (0006/1302-T6-R8-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) Los Angeles-1554 W. 11th Place Phase o Hanusiak  |Colomb 10/01/2016 $64,134.00 $17,781.70 28%
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) A Fresno-S. EIm Ave 2316 o Hanusiak  |[Fortner 09/30/2016 $ 84,577.00 $ 28,041.34] 33%
06-1511005 (0006/1302-T6-R9-15-11-0005) 06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak  |Gray 03/18/2017 $70,963.00 $12,548.30 18%)
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hase A Site
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$ 74,496.00

06-1512001 (0006/1302-T6-R9-15-12-0001) 06-1512001 (0006/1302-T6-R9-15-12-0001) [nitial Oakland-1171 Ocean Ave Phase I/ll TBA o Hanusiak _|[Fortner 06/30/2016 $ 82,097.00 $ 6,720.50] 8%
06-1512002 (0006/1302-T6-R9-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) A Garden Grove-Stanford & Nutwood St. Pl/I o Hanusiak  |Green 03/18/2017 $ 82,097.00 $ 8,999.67| 11%)|
06-1512003 (0006/1302-T6-R9-15-12-0003) 06-1512003 (0006/1302-T6-R9-15-12-0003) A Nevada City-16053 Old Downieville Hwy Pl o Hanusiak |Wethington [03/18/2017 $ 82,297.00 $ 50,680.97| 62%
06-1601001 (0006/1302-T6-R9-16-01-0001) 06-1601001 (0006/1302-T6-R9-16-01-0001) A Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak  |Gray 03/18/2017 $90,043.00 $ 13,725.15 15%)
06-1605001 (0006/1302-T2-R9-16-05-0001) 06-1605001 (0006/1302-T2-R9-16-05-0001) [nitial ITON-Egg Farm Phase I/ll TBA o Hanusiak  |Wethington [03/18/2017 $ 65,489.00 $ 3,800.31 6%
06-1605002 (0006/1302-T6-R9-16-05-0002) 06-1605002 (0006/1302-T6-R9-16-05-0002) [nitial Essex-Goffs Rd 119246 Phase /Il TBA o Hanusiak  |Castellana [03/18/2017 $ 64,894.00 $ 3,102.66] 5%
06-1606001 (0006/1302-T6-R9-16-06-0001) 06-1606001 (0006/1302-T6-R9-16-06-0001) A allejo-Santa Clara St 505-555 Phase I/l o Hanusiak  |Gray 03/18/2017 $ 75,264.00 $1,223.09 2%
06-1606003 (0006/1302-T6-R9-16-06-0003) 06-1606003 (0006/1302-T6-R9-16-06-0003) [nitial City of Los Angeles Phase I/l TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $232.27 0%
06-1606002 (0006/1302-T6-R9-16-06-0002) 06-1606002 (0006/1302-T6-R9-16-06-0002) [nitial City of Los Angeles Phase I/Il TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $224.99 0%
06-1606004 (0006/1302-T6-R9-16-06-0004) 06-1606004 (0006/1302-T6-R9-16-06-0004) [nitial Imperial Co. Phase /Il TBA Site 1 o Hanusiak 03/18/2017 $77,093.00 $232.27 0%
06-1606005 (0006/1302-T6-R9-16-06-0005) 06-1606005 (0006/1302-T6-R9-16-06-0005) [nitial Imperial Co. Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $77,093.00 $224.99 0%
06-1606006 (0006/1302-T6-R9-16-06-0006) 06-1606006 (0006/1302-T6-R9-16-06-0006) City of Sacramento Phase I/ll TBA Site 1 o Hanusiak 03/18/2017 $ 74,496.00 $40.85 0%
" - o

$

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness c Duncan Mehi Jr 12/31/2014 $22,841.87 $22,841.87, 100%
07-1501001 (0007/1302-T7-R9-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) G Radiation Response Technical Support o) ise Mehi Jr 12/31/2016 $ 131,255.00 $ 80,837.92 62%
07-1501002 (0007/1302-T7-R9-15-01-0002) 07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum Cc ise Myers 03/31/2015 $10,185.23 $10,185.23 100%
07-1502001 (0007/1302-T7-R9-15-02-0001) 07-1502001 (0007/1302-T7-R9-15-02-0001) A Navajo Uranium Mines Technical Support c aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%

09-1406001 (0009/1302-T9-R9-14-06-0001)

09-1406001 (0009/1302-T9-R9-14-06-0001)

ICUPA Forum 2016

$423,120.79

09-1506001 (0009/1302-T9-R9-15-06-0001)

09-1506001 (0009/1302-T9-R9-15-06-0001)

IColtec (A&B Corp) AUM Support - Navajo

03/18/2017

$ 20,849.05

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F HAZOP Studies Training Course c esling DeFao 03/31/2015 $ 55,376.71 $ 55,376.71 100%
10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001)E ICAA 112r RMP Inspectors' Training c esling Tiballi 07/12/2015 $ 20,308.60 $ 20,308.60, 100%
10-1502001 (0010/1302-T10-R9-15-02-0001)10-1502001 (0010/1302-T10-R9-15-02-0001F ICAA 112r Inspection Support < ones Tiballi 02/28/2017 $218,232.00 $ 208,830.80] 96%
10-1505001 (0010/1302-T10-R8-15-05-0001)10-1505001 (0010/1302-T10-R9-15-05-0001)D EQ EPA/OSHA Collaborative Training o ones Pantoja 12/16/2016 $29,019.00 $ 23,467 486 81%
10-1602001 (0010/1302-T10-R9-16-02-0001)10-1602001 (0010/1302-T10-R9-16-02-0001 Initial FY16 CAA 112r Inspection Support o Jones Burckle 03/18/2017 $212,170.00 $ 66,224.39) 31%

10-1605001 (0010/1302-T10-R9-16-05-0001

11-1407001 (0011/1302-T11-R9-14-07-0001

10-1605001 (0010/1302-T10-R9-16-05-0001)

11-1407001 (0011/1302-T11-R9-14-07-0001}

Initial

IAmmonia Safety Days & PSM 3400

[Tronox Grants/Eastern Region AUM Site

Jones

Nattis

Pantoja

Grubb

03/18/2017

09/18/2015

$ 68,943.00

$ 137,150.28]

$ 15,917.58]

$ 137,150.28]

100%
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11-1503001 (0011/1302-T11-R9-15-03-0001

11-1503001 (0011/1302-T11-R9-15-03-0001]

ICove Wash Watershed Assessment c Nattis

Grubb

09/18/2015

$ 265,951.28)

$ 265,951.28]

100%

11-1510001 (0011/1302-T11-R9-15-10-0001

11-1510001 (0011/1302-T11-R9-15-10-0001)

Tronox Grants/Eastern Region ©C Nattis

Grubb

07/01/2018

$ 11,308.11

$ 9,348.19]

83%

1-1510002 (0011/1302-T11-R9-15-10-0002

12-1409001 (0012/1302-T12-R9-14-09-0001

11-1510002 (0011/1302-T11-R9-15-10-0002)

12-1409001 (0012/1302-T12-R9-14-09-0001}

D

Cove Wash Watershed Assessment
=

[Tronox Data Management c Nattis

Morgan

07/01/2018

09/18/2015

$ 173,275.55

$ 173,275.55)

100%

12-1510001 (0012/1302-T12-R8-15-10-0001
B 7

12-1510001 (0012/1302-T12-R98-15-10-0001)

Initial

[Tronox (Navajo) Data Management Nattis
e

NECR Alt. Housing Tech Support

Morgan

3/18/2017

12/31/2015

03/18/2017

$ 379,208.35)

$ 287,055 .45]

NECR PRP OS & Tech Support

Del Amo Vapor Intrusion Investigation

03/18/2017

09/30/2016

vesti

Navajo CSP Program Support

0913012

12/30/2016

21-1508001 (0021/1302-T21-R8-15-08-0001

21-1508001 (0021/1302-T21-R9-15-08-0001]

Navajo Rad Homesite Assessments

Typhoon Soudelor Transformer Response

12/30/2016
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121-1509001 (0021/1302-T21-R9-15-09-0001)21-1509001 (0021/1302-T21-R9-15-09-0001 Typhoon Soudelor HHW Response c Reiner Myers 11/15/2015 $21,192.78 $21,192.78, 100%
121-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001) Typhoon Soudelor HHW Support c Myers 01/31/2016 $42,003.49 $42,003.49
[21-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001) Typhoon Soudelor Transformer TA o Myers 09/30/2016 $ 38,627.00 $ 22,792.59,

01

22-1510001 (0022/1302-T22-R9-15-10-0001]

ud

Butte Fire Recovery Operations

20

01/31/2016

815,315

$243,297.11

$243,297.11

ial | |Quivira Vent Hole Removal Activities

L

/
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1407001 (0002/1302-T2-R9-14-07-0001)

s of 7/13/16 only Amendment Ais in
FedConnect.

Issue was reported to EAS
ech support.

02-1407002 (0002/1302-T2-R9-14-07-0002)

02-1407003 (0002/1302-T2-R8-14-07-0003)

02-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001)

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R9-14-10-0002)

02-14100083 (0002/1302-T2-RS-14-10-0003)

02-1411001 (0002/1302-T2-R9-14-11-0001

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1504001 (0002/1302-T2-R9-15-04-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001)

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1510001 (0002/1302-T2-R9-15-10-0001)

IAOC Form submitted to OSC for
isignature on 6/6/16; no response to date.

OSC is aware of the AOC.
Will review soon.

02-1511001 (0002/1302-T2-R8-15-11-0001

02-1601001 (0002/1302-T2-R9-16-01-0001)

02-1601002 (0002/1302-T2-R9-16-01-0002)
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02-1602001 (0002/1302-T2-R9-16-02-0001

PoP expires in less than one month.

02-1603001 (0002/1302-T2-R9-16-03-0001

002-1603002 (0002/1302-T2-R9-16-03-0002

002-1603003 (0002/1302-T2-R9-16-03-0003

002-1603005 (0002/1302-T2-R9-16-03-0005

02-1604001 (0002/1302-T2-R9-16-04-0001

002-1604002 (0002/1302-T2-R9-16-04-0002

02-1604003 (0002/1302-T2-R9-16-04-0003

)
)
)
)
02-1603004 (0002/1302-T2-R9-16-03-0004)
)
)
)
)
)

02-1605001 (0002/1302-T2-R9-16-05-0001

1606001 (00 -06-0001

03-1408001 (0003/1302-T3-R9-14-08-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1411002 (0003/1302-T3-R9-14-11-0002)

03-1411001 (0003/1302-T3-R8-14-11-0001)

03-1501001 (0003/1302-T3-Re-15-01-0001)

03-1505001 (0003/1302-T3-R9-15-05-0001

03-1505002 (0003/1302-T3-R9-15-05-0002)

PoP expires next month.

0003

T

01

04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

04-1503001 (0004/13

[

06-1409001 (0006/1302-T6-R9-14-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

051411001 (0005/1302-T5R9-14-11-0000) | | |
e = 7 g

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001)

08-1410002 (0006/1302-T6-R9-14-10-0002

06-1412001 (0006/1302-T6-R9-14-12-0001)

06-1412002 (0006/1302-T6-R9-14-12-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1502001 (0006/1302-T6-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lemendment

Closed

06-1503001 (0006/1302-T6-R9-15-03-0001)

06-1506001 (0006/1302-T6-R9-15-06-0001)

06-1509001 (0006/1302-T6-R9-15-09-0001)

06-1511001 (0006/1302-T6-R9-15-11-0001

06-1511002 (0006/1302-T6-R9-15-11-0002

06-1511003 (0006/1302-T6-R9-15-11-0003

)
)
06-1511004 (0006/1302-T6-R9-15-11-0004)
06-1511005 (0006/1302-T6-R9-15-11-0005)
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06-1512001 (0006/1302-T6-R9-15-12-0001

cancellation

Closeout will be conducted due to project

06-1512002 (0006/1302-T6-R9-15-12-0002

06-1512003 (0006/1302-T6-R9-15-12-0003

06-1601001 (0006/1302-T6-R9-16-01-0001

06-1605001 (0006/1302-T2-R9-16-05-0001

06-1605002 (0006/1302-T6-R9-16-05-0002

106-1606003 (0006/1302-T6-R9-16-06-0003

106-1606002 (0006/1302-T6-R9-16-06-0002

006-1606004 (0006/1302-T6-R9-16-06-0004

006-1606005 (0006/1302-T6-R9-16-06-0005

)
)
)
)
;
06-1606001 (0006/1302-T6-R9-16-06-0001)
)
)
)
)
)

106-1606006 (0006/1302-T6-R9-16-06-0006

-16-06-0007

07-1406001 (0007/1302-T7-R9-14-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1501001 (0007/1302-T7-R9-15-01-0001)

07-1501002 (0007/1302-T7-R9-15-01-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1502001 (0007/1302-T7-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

601001 (0007/1302

09-1406001 (0009/1302-T9-R9-14-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
ndment

—1406001 0008/1302-T8-R9-14-06-0001

B

09-1506001 (0009/1302-T9-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

10-1408001 (0010/1302-T10-R9-14-08-0001 Jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
10-1503001 (0010/1302-T10-R9-15-03-0001 Jamendment Closed

10-1502001 (0010/1302-T10-R9-15-02-0001

10-1505001 (0010/1302-T10-R2-15-05-0001

10-1602001 (0010/1302-T10-R9-16-02-0001

(10-1605001 (0010/1302-T10-R9-16-05-0001

11-1407001 (0011/1302-T11-R9-14-07-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Amendment A was sent to
the CO on 7/14/16.
-

Closed
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11-1503001 (0011/1302-T11-R9-15-03-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
amendment

Closed

11-1510001 (0011/1302-T11-R9-15-10-0001

PoP expired. AOC Form will be
submitted for OSC signature once
final reconciliation of costs is
compiete.

12-1409001 (0012/1302-T12-R9-14-09-0001

PoP expired. AGC Form will be
submitted for OSC signature once

inal reconciliation of costs is
let

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed

12-1510001 (0012/1302-T12-R9-15-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

21-1508001 (0021/1302-T21-Rg-15-08-0001
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Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

21-1509001 (0021/1302-T21-R9-15-09-0001 Jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1512001 (0021/1302-T21-R9-15-12-0001 Jamendment Closed

[21-1603001 (0021/1302-T21-R9-16-03-0001

121-1606001 (0021/1302-T2-R9-16-06-0001

122-1510001 (0022/1302-T22-R9-15-10-0001

Resubmitted AOC form to OSC on
[7/13/16 with correct final cumulative
incurred amount.

Closed

2 1510002 (0022/1302-T22-R8-15-10-0002

IWOC form submitted for OSC signature

7/14/16
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